PEB 0 2 1987

Mr. Edward Kaup
State of New Jersey
Department of Environmental Protection
Dtvision of Hazardous
Waste Management
401 East State St. ~-CN 028
Trenton, N.J. 08625

Rg: . Asbespbs Dump Sites

SRS
Dear Mr. Kaup:
This letter is to inform you of the final schedule agreed
upon, by the Environmental Protection Agency and The National
Gypsum Company, pursuant to our meeting of January 27, 1987
and your memorandum dated January 13, 1987.

The new schedule is as outlined:

January 12-~16 Conduct metal detection survey and select
test pit locations with EPA and NJDEP
(Completed)

February 9-13 Perform test pit operations

February 2-February 27 Await laboratory data of drum samples
(2-4 weeks)

March 2-13 Develop disposal plan
March 16-27 EPA review and approval of disposal plan
March 30 - May 22 Incorporate sampling results into RI

Report and write endangerment assessment

May 29 Submit RI Report

If I can be of further assistance, please feel free to contact
me at (212) 264-8674.

Sincerely yours

Nigel Robinson
Project Officer
Site Compliance Branch
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